
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2015

ESTIMATE SUMMARY 12:23:04

CONTID: C19500S        ESTIMATE NO: 0002 PROG 2005

PCN: 19500S-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

El Paso, SR 21, MP 141.7-148.7 PERCENT TIME:

PROJECT NO: SHE0212-006                   

SH21-ACCEL/DECEL LANES MP 141.7-148.7

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/02/2015 DATE TIME STARTED 05/26/2015

7353 S. EAGLE STREET DATE LET 03/05/2015 DATE WORK BEGAN

 DATE AWARDED 03/26/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2015 DATE ACCEPTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED 05/26/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,334,072.20 PARTICIPATING $ $ 464,793.80

AWARD PROJECT AMT: 2,455,009.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,283.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.83

WORK DAYS

WORK DAYS

27.85%

2,405,402.57

464,793.80

464,793.80

451,509.98

$

$

$

$

928,669.63

0.00

928,669.63

0.00

928,669.63

-23,892.59

0.00

904,777.04

0.00

AMOUNT DUE 904,777.04 451,509.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 451,509.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.350

0.210

201-00000  
 

61,600.000.560

23,100.00

1.000

L S 

110,000.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

1,231.000

SY  

12.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

83.000

LF  

12.00000

0020 Removal of Asphalt Mat Overrun of 70.2 CY Sta 802+50 to
825+25

3,063.950

0.000

202-00220  
 

22,979.633,063.950

0.00

5,477.000

SY  

7.50000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

188.000

SF  

5.00000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

210.00000

0035 *Removal of Guardrail Type 3 850.000

231.000

202-01130  
 

1,405.301,081.000

300.30

1,163.000

LF  

1.30000

0040 *Removal of End Anchorage 2.000

1.000

202-01300  
 

450.003.000

150.00

3.000

EACH

150.00000

0045 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0050 Unclassified Excavation (Complete In Place) 7,152.040

793.000

203-00010  
 

158,900.807,945.040

15,860.00

16,011.000

CY  

20.00000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

150.00000
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

50.000

HOUR

150.00000

0065 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

50.000

HOUR

150.00000

0070 *Potholing 21.500

39.750

203-01597  
 

15,312.5061.250

9,937.50

61.250

HOUR

250.00000

0075 Sweeping (With Pickup Broom) 0.000

10.000

203-01622  
 

1,600.0010.000

1,600.00

50.000

HOUR

160.00000

0080 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,216.000

CY  

14.00000

0085 *Erosion Log (12 Inch) 68.000

540.000

208-00002  
 

2,067.20608.000

1,836.00

6,888.000

LF  

3.40000

0090 *Silt Fence 4,174.000

576.000

208-00020  
 

5,700.004,750.000

691.20

5,370.000

LF  

1.20000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

26.000

LF  

10.00000

0100 *Rock Check Dam 0.000

2.000

208-00041  
 

140.002.000

140.00

68.000

EACH

70.00000

0105 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

850.00000

0110 *Storm Drain Inlet Protection 0.000

4.000

208-00050  
 

400.004.000

400.00

9.000

EACH

100.00000
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,600.001.000

1,600.00

7.000

EACH

1,600.00000

0120 Removal and Disposal of Sediment (Labor) 2.000

13.000

208-00103  
 

450.0015.000

390.00

50.000

HOUR

30.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

11.000

208-00105  
 

880.0011.000

880.00

50.000

HOUR

80.00000

0130 Removal of Trash 12.000

1.000

208-00107  
 

650.0013.000

50.00

50.000

HOUR

50.00000

0135 Erosion Control Supervisor 5.000

7.000

208-00206  
 

840.0012.000

490.00

80.000

DAY 

70.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

230.00000

0145 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.500

ACRE

2,500.00000

0155 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

500.00000

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.00000

0165 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

7,222.000

SY  

2.00000
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

13,032.000

SY  

3.80000

0175 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

26,620.000

SY  

0.05000

0180 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

2.000

HOUR

60.00000

0185 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

10.000

SY  

60.00000

0190 Health and Safety Officer 36.000

0.000

250-00110  
 

3,060.0036.000

0.00

80.000

HOUR

85.00000

0195 Aggregate Base Course (Class 6) 2,926.270

8,123.750

304-06000  
 

221,000.4011,050.020

162,475.00

14,680.000

TON 

20.00000

0200 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

300.00000

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

1,812.290

403-34841  
 

172,167.551,812.290

172,167.55

5,782.000

TON 

95.00000

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

2,313.000

TON 

110.00000

0215 *Emulsified Asphalt (Slow-Setting) 0.000

198.000

411-10255  
 

1,089.00198.000

1,089.00

6,307.000

GAL 

5.50000

0220 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

564.000

SY  

5.00000
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

282.000

CY  

80.00000

0230 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

7.000

CY  

350.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

373.000

LF  

20.00000

0240 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

900.00000

0245 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,300.00000

0250 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

5.00000

0255 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

3,437.000

LF  

15.00000

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

36.000

EACH

30.00000

0265 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

30.00000

0270 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

10.000

SF  

25.00000

0275 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

130.000

SF  

25.00000
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

10.000

EACH

400.00000

0285 *Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

3.000

EACH

3,000.00000

0290 *Construction Surveying 0.250

0.500

625-00000  
 

37,500.000.750

25,000.00

1.000

L S 

50,000.00000

0295 Mobilization 0.441

0.088

626-00000  
 

132,250.000.529

22,000.00

1.000

L S 

250,000.00000

0300 Public Information Services 0.250

0.250

626-01000  
 

5,000.000.500

2,500.00

1.000

L S 

10,000.00000

0305 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

74.000

GAL 

125.00000

0310 Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

310.000

SF  

19.00000

0315 *Flagging 126.000

255.250

630-00000  
 

9,531.25381.250

6,381.25

835.000

HOUR

25.00000

0320 *Traffic Control Inspection 10.000

9.000

630-00007  
 

1,045.0019.000

495.00

50.000

DAY 

55.00000

0325 *Traffic Control Management 14.000

22.000

630-00012  
 

22,320.0036.000

13,640.00

80.000

DAY 

620.00000

0330 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

820.00000
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size A) 12.000

20.000

630-80341  
 

2,240.0032.000

1,400.00

64.000

EACH

70.00000

0340 *Construction Traffic Sign (Panel Size B) 11.500

0.000

630-80342  
 

805.0011.500

0.00

23.000

EACH

70.00000

0345 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,600.001.000

0.00

3.000

EACH

4,600.00000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

910.001.000

0.00

2.000

EACH

910.00000

0355 *Drum Channelizing Device 70.000

8.500

630-80360  
 

2,041.0078.500

221.00

200.000

EACH

26.00000

0360 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

200.000

LF  

40.00000

0365 *Traffic Cone 27.000

0.000

630-80380  
 

135.0027.000

0.00

54.000

EACH

5.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

560,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

27,000.000

F A 

1.00000

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

12,000.000

F A 

1.00000
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PCN: 19500S-BID   ESTIMATE RUN 09/02/2015

PROJECT: SHE0212-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:23:04

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0400 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

14,000.000

F A 

1.00000

0405 F/A Relocate Utility Relocates 0.000

0.000

700-70100  
 

0.000.000

0.00

205,000.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 890,669.63464,793.803,281,072.20CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE Bid Items 

0415 Field Office (Class 2) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0420 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0425 Sanitary Facility 3.000

0.000

620-00020  
 

3,000.003.000

0.00

3.000

EACH

1,000.00000

CAT 38,000.000.0053,000.00CURRENT AMT0400 $ $ $

$ 928,669.63464,793.80$3,334,072.20$CURRENT AMTPROJECT TOTAL


